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ESTIMATE RUN 07/23/2004

ESTIMATE SUMMARY 11:24:14

CONTID: C13247 ESTIMATE NO: 0004 FINL 1999

PCN: 13247-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION 2 SIGN REPLACEMENT PERCENT TIME:

PROJECT NO: C R200-101

Region 2 Sign Replacement

NAME OF ROAD: NA

PROJECT COUNTIES: VARIOUS, REGION 2

CONTRACTOR:

KOLBE STRIPING INCORPORATED PAY PERIOD ENDING 07/23/2004 DATE TIME STARTED 02/19/2001

550 TOPEKA WAY DATE LET 10/19/2000 DATE WORK BEGAN

DATE AWARDED 10/26/2000 DATE TIME STOPPED 06/15/2001

DATE CONTRACT EXECUTED 11/13/2000 DATE ACCEPTED 06/15/2001

CASTLE ROCK CO 80104 303/688-9516 DATE NOTICE TO PROCEED 02/19/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 710,215.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 598,760.00 NON-PARTICIPATING 11,012.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 6,733.63

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

31.67

47.5 TIME ALLOW:

ORIG TIME ALLOW:

150 WORK DAYS

WORK DAYS120

66.87%

235,293.87

11,012.50

11,012.50

17,746.13

$

$

$

$

0.00

474,921.13

474,921.13

0.00

474,921.13

0.00

0.00

474,921.13

0.00

AMOUNT DUE 474,921.13 17,746.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 17,746.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13247-BID ESTIMATE RUN 07/23/2004

PROJECT: C R200-101 ESTIMATE NO: 0004 11:24:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0005 REPAIR OVERHEAD SIGN STRUCTURE 99.000 58.000

EACH 0.000 0.00

2,000.00000 58.000 116,000.00

210-00451

0010 SIGN PANEL (CLASS III) 14,160.000 11,330.500

SF 0.000 0.00

23.25000 11,330.500 263,434.13

614-00013

0015 MOBILIZATION 1.000 1.000

L S 0.000 0.00

15,000.00000 1.000 15,000.00

626-00000

0020 FLAGGING 1,280.000 24.000

HOUR 0.000 0.00

18.00000 24.000 432.00

630-00000

0025 TRAFFIC CONTROL SUPERVISOR 80.000 37.000

DAY 0.000 0.00

300.00000 37.000 11,100.00

630-00002

0030 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 17.000

EACH 17.000 1,700.00

100.00000 34.000 3,400.00

630-80342

0035 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 20.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

630-80343

0040 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

4.000 2.000

EACH 2.000 8,000.00

4,000.00000 4.000 16,000.00

630-80358

0045 TRAFFIC CONE 262.500 131.250

EACH 131.250 1,312.50

10.00000 262.500 2,625.00

630-80380

0050 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0055 REM PORT PRESENT STR REMOVE CATWALKS ON 46 SIGN 
STRUCTURES

46.000 46.000

EACH 0.000 0.00

980.00000 46.000 45,080.00

202-00500
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PCN: 13247-BID ESTIMATE RUN 07/23/2004

PROJECT: C R200-101 ESTIMATE NO: 0004 11:24:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0060 REM PORT PRESENT STR REMOVAL OF OLD VMS CANTILEVER 
STRUCTURE

1.000 1.000

L S 0.000 0.00

1,850.00000 1.000 1,850.00

202-00495

CAT 0200 $11,012.50 474,921.13CURRENT AMT 710,215.00 $$

PROJECT TOTAL 11,012.50 $ 474,921.13CURRENT AMT 710,215.00 $$


